

**IMT 595- Stakeholders, Information and Technology
PROJECT STATUS REPORT**

Project Name	<i>Environmental Sustainability Metadata at the University of Washington</i>
Dates	<i>May 21, 2009 – May 27, 2009</i>
Prepared by:	<i>Peter Ellis</i>




Schedule: 
Budget: 
Issues: 
Risks: 

Activities accomplished this week

- Completed project documentation.
- Completed poster.
- Sent poster for printing.

Activities planned for next week

- Schedule final meeting with Office of Environmental Stewardship and Sustainability.
- Complete final reflection and submit.

Milestone Status

<i>Flag</i>	<i>Milestone</i>	<i>Deliverable</i>	<i>Plan Date</i>	<i>Forecast Date</i>	<i>Actual Date</i>
	▪ Week 9 capstone sponsor meeting	▪ N/A	6/2	6/2	
	▪ Run usability tests with participants in person	▪ N/A	5/20	5/22	5/22
	▪ Review poster with project sponsor	▪ Final presentation	5/20	5/22	5/22
	▪ Incorporate project sponsor feedback into poster	▪ Final presentation	5/22	5/22	5/22
	▪ Finalize talking points for final presentation	▪ Final presentation	5/21	5/21	5/21
	▪ Finalize poster	▪ Final presentation	5/26	5/26	5/26
	▪ Send poster to printer	▪ Final presentation	5/27	5/27	5/27

Issues / Red Flags

1) None

Change Requests

Number	Description	Impact	Status
1	n/a	N/A	N/A

Additional Comments

Poster was reoriented to a vertical format. Dowell thought it was a significant improvement to the design, and I was happy enough to send it off for printing.